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ESTIMATE RUN 12/07/2018

ESTIMATE SUMMARY 09:07:42

CONTID: C22441         ESTIMATE NO: 0002 PROG 2005

PCN: 22441-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

GREELEY ADA CURB RAMPS PHASE 1 PERCENT TIME:

PROJECT NO: C0853-109                     

GREELEY ADA CURB RAMPS PHASE 1

NAME OF ROAD:  

PROJECT COUNTIES: WELD

CONTRACTOR:

CAN DO CONCRETE CONSTRUCTION, INC PAY PERIOD ENDING

2460 C STREET NW DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GREELEY CO 80631     (970)352-8021 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 423,640.70 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 480,157.00 NON-PARTICIPATING 139,085.85

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,527.58

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

62.86

WORK DAYS

WORK DAYS

61.18%

164,440.05

139,085.85

139,085.85

135,558.27

$

$

$

$

2,000.00

257,200.65

259,200.65

0.00

259,200.65

-6,486.02

0.00

252,714.63

0.00

AMOUNT DUE 252,714.63 135,558.27

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 135,558.27

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

44.0 TIME ALLOW: 70

ORIG TIME ALLOW: 70

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

09/24/2018

09/24/2018

11/30/2018

08/09/2018

08/17/2018

09/10/2018

09/24/2018
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PCN: 22441-BID    ESTIMATE RUN 12/07/2018

PROJECT: C0853-109                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 9.000

0.000

202-00090  
 

1,485.009.000

0.00

9.000

EACH

165.00000

0010 Removal of Sidewalk 216.000

394.000

202-00200  
 

6,100.00610.000

3,940.00

610.000

SY  

10.00000

0015 Removal of Curb and Gutter 270.000

282.000

202-00203  
 

5,520.00552.000

2,820.00

552.000

LF  

10.00000

0020 Removal of Asphalt Mat 44.000

0.000

202-00220  
 

528.0044.000

0.00

44.000

SY  

12.00000

0025 *Removal of Pavement Marking 272.000

0.000

202-00250  
 

1,183.20272.000

0.00

272.000

SF  

4.35000

0030 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

0.000

CY  

85.00000

0035 *Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

193.00000

0040 *Erosion Control (Curb Ramp) 17.000

20.000

208-00090  
 

22,200.0037.000

12,000.00

59.000

EACH

600.00000

0045 *Reset Ground Sign 0.000

1.000

210-00810  
 

610.001.000

610.00

1.000

EACH

610.00000

0050 *Reset Pull Box 1.000

1.000

210-00827  
 

892.002.000

446.00

2.000

EACH

446.00000

0055 *Reset Pedestrian Push Button 0.000

0.000

210-00860  
 

0.000.000

0.00

13.000

EACH

88.00000
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PCN: 22441-BID    ESTIMATE RUN 12/07/2018

PROJECT: C0853-109                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Grinding: Sidewalk and/or Curb Ramp Repair 0.000

16.000

210-02804  
 

208.0016.000

208.00

75.000

LF  

13.00000

0065 Rock Mulch (Weed Free) 0.000

0.000

213-00067  
 

0.000.000

0.00

150.000

SF  

5.00000

0070 Landscape Weed Barrier Fabric 0.000

0.000

213-00070  
 

0.000.000

0.00

19.000

SY  

26.00000

0075 Aggregate Base Course (Class 6) 20.000

3.000

304-06007  
 

1,150.0023.000

150.00

23.000

CY  

50.00000

0080 *Hot Mix Asphalt (Patching) (Asphalt) 13.420

29.480

403-00720  
 

31,102.5042.900

21,373.00

42.900

TON 

725.00000

0085 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

5.00000

0090 Concrete Sidewalk (6 Inch) 62.000

77.000

608-00006  
 

8,062.00139.000

4,466.00

139.000

SY  

58.00000

0095 Concrete Curb Ramp 183.000

287.000

608-00010  
 

68,150.00470.000

41,615.00

470.000

SY  

145.00000

0100 Detectable Warnings 0.000

36.000

608-00015  
 

3,600.0036.000

3,600.00

36.000

SF  

100.00000

0105 Curb and Gutter Type 2 (Section I-B) 51.000

38.000

609-21010  
 

2,670.0089.000

1,140.00

89.000

LF  

30.00000

0110 Curb and Gutter Type 2 (Section II-B) 0.000

217.000

609-21020  
 

6,076.00217.000

6,076.00

217.000

LF  

28.00000
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PCN: 22441-BID    ESTIMATE RUN 12/07/2018

PROJECT: C0853-109                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Curb (Special) 0.000

0.000

609-71000  
 

0.000.000

0.00

0.000

LF  

55.00000

0120 Median Cover Material (Concrete) 0.000

0.000

610-00030  
 

0.000.000

0.00

0.000

SF  

15.00000

0125 *Delineator (Flexible) (Type III) 9.000

0.000

612-00043  
 

1,125.009.000

0.00

9.000

EACH

125.00000

0130 *2 Inch Electrical Conduit (Bored) 70.000

25.000

613-00206  
 

4,845.0095.000

1,275.00

146.000

LF  

51.00000

0135 *Type One Pull Box 0.000

0.000

613-07001  
 

0.000.000

0.00

0.000

EACH

940.00000

0140 *Type Two Pull Box 0.000

0.000

613-07002  
 

0.000.000

0.00

0.000

EACH

1,180.00000

0145 *Type Three Pull Box 0.000

0.000

613-07003  
 

0.000.000

0.00

0.000

EACH

1,450.00000

0150 *Type Four Pull Box 0.000

0.000

613-07004  
 

0.000.000

0.00

0.000

EACH

1,475.00000

0155 *Type Five Pull Box 0.000

0.000

613-07005  
 

0.000.000

0.00

0.000

EACH

1,788.00000

0160 *Sign Panel (Class I) 7.000

0.000

614-00011  
 

588.007.000

0.00

7.000

SF  

84.00000

0165 *Steel Sign Support (2-Inch Round)(Post & Socket) 26.000

0.000

614-01502  
 

1,040.0026.000

0.00

26.000

LF  

40.00000
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PCN: 22441-BID    ESTIMATE RUN 12/07/2018

PROJECT: C0853-109                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

6.000

EACH

1,920.00000

0175 Embankment Protector Type 5 0.000

0.000

615-00050  
 

0.000.000

0.00

4.000

EACH

800.00000

0180 *Construction Surveying (Hourly) 0.000

30.000

625-00001  
 

4,920.0030.000

4,920.00

50.000

HOUR

164.00000

0185 *Mobilization 0.430

0.430

626-00000  
 

43,000.000.860

21,500.00

1.000

L S 

50,000.00000

0190 *Public Information Services (Tier IV) 0.340

0.340

626-01104  
 

3,121.200.680

1,560.60

1.000

L S 

4,590.00000

0195 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

680.000

0.000

627-30410  
 

9,860.00680.000

0.00

680.000

SF  

14.50000

0200 *Flagging 10.000

6.500

630-00000  
 

412.5016.500

162.50

600.000

HOUR

25.00000

0205 *Traffic Control Inspection 4.000

12.000

630-00007  
 

2,400.0016.000

1,800.00

30.000

DAY 

150.00000

0210 *Traffic Control Management 21.000

21.000

630-00012  
 

15,540.0042.000

7,770.00

70.000

DAY 

370.00000

0215 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

9.000

EACH

130.00000

0220 *Pedestrian Barricade (ADA) 0.000

0.000

630-80340  
 

0.000.000

0.00

300.000

LF  

8.40000
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PCN: 22441-BID    ESTIMATE RUN 12/07/2018

PROJECT: C0853-109                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Construction Traffic Sign (Panel Size A) 6.000

0.000

630-80341  
 

312.006.000

0.00

63.000

EACH

52.00000

0230 *Construction Traffic Sign (Panel Size B) 17.000

7.500

630-80342  
 

2,205.0024.500

675.00

49.000

EACH

90.00000

0235 *Portable Message Sign Panel 1.500

0.000

630-80355  
 

5,032.501.500

0.00

3.000

EACH

3,355.00000

0240 *Advance Warning Flashing or Sequencing Arrow Panel (B
Type) 

0.000

1.000

630-80357  
 

820.001.000

820.00

6.000

EACH

820.00000

0245 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

50.000

EACH

25.50000

0250 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

6.000

EACH

169.00000

0255 *Traffic Cone 30.000

0.000

630-80380  
 

256.5030.000

0.00

100.000

EACH

8.55000

0260 *Stackable Vertical Panels 15.000

1.500

630-80393  
 

536.2516.500

48.75

50.000

EACH

32.50000

0261 Added Item (Hour)/ Added by MCR #1 Line  #1 28.000

2.000

900-00010  
 

1,650.0030.000

110.00

30.000

HOUR

55.00000

0265 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0270 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

5,000.000

F A 

1.00000
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PCN: 22441-BID    ESTIMATE RUN 12/07/2018

PROJECT: C0853-109                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0280 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 257,200.65139,085.85421,640.70CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0285 Sanitary Facility 1.000

0.000

620-00020  
 

2,000.001.000

0.00

1.000

EACH

2,000.00000

CAT 2,000.000.002,000.00CURRENT AMT0400 $ $ $

$ 259,200.65139,085.85$423,640.70$CURRENT AMTPROJECT TOTAL


